COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C21364S

PCN: 21364S-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION:
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

PROJECT NO:

NAME OF ROAD:

Page 1
ESTIMATE RUN 08/09/2019

15:18:02

ESTIMATE NO: 0006 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 95.0
PERCENT TIME:

301 WORK DAYS
301 WORK DAYS

DAYS TIME ALLOW:

31.56 ORIG TIME ALLOW:

PROJECT COUNTIES: DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 07/25/2019 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/22/2019
DATE NOTICE TO PROCEED 01/28/2019

COLORADO SPRINGS C080919 (719)590-1344

CURRENT PROJECT AMT: $ 7,661,568.80 PARTICIPATING

AWARD PROJECT AMT:  $ 6,975,058.80 NON-PARTICIPATING

PERCENT COMPLETE: 19.16% TOTAL EARNINGS

FUNDS AVAILABLE: $ 6,193,678.30 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
$ 1,467,890.50 $ 163,767.78
0.00 0.00
1,467,890.50 163,767.78
1,162,266.06 205,353.94
2,630,156.56 369,121.72
-36,986.71 -4,913.03
0.00 0.00
2,593,169.85 364,208.69
0.00 0.00
0.00 0.00
2,593,169.85 364,208.69
0.00 0.00
PAYMENT DUE $ 364,208.69

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
CcYy
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,173.000
0.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

4.000
0.000
4.000

0.000
0.000
0.000

165.500
33.500
199.000

0.000
0.000
0.000

1,357.000
0.000
1,357.000

Page 2
ESTIMATE RUN 08/09/2019

15:18:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
11,105.50
0.00
0.00
0.00
0.00
0.00
1,200.00
0.00
0.00
5,862.50
34,825.00
0.00
0.00
0.00
9,499.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 500.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 136.000
LF 0.000 0.00
8.75000 136.000 1,190.00
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 60.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 110.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 0.000
SY 0.000 0.00
400.00000 0.000 0.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 0.000
LF 0.000 0.00
660.00000 0.000 0.00
0190 503-00048 Drilled Caisson (48 Inch) 21.000 0.000
LF 0.000 0.00
1,050.00000 0.000 0.00
0195 604-39050 Manhole (Traffic Management System) 48.000 14.000
EACH 1.000 8,000.00
8,000.00000 15.000 120,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 20.000
EACH -1.000 -3,386.65
3,386.65000 19.000 64,346.35
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 1.000
EACH -1.000 -3,386.65
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 1.000
EACH 0.000 0.00
121.00000 1.000 121.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 82.000 12.000
EACH 16.000 1,200.00

75.00000 28.000 2,100.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 21364S-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0215 613-00125 1-1/4 Inch Electrical Conduit 150.000 0.000
LF 0.000 0.00
50.00000 0.000 0.00
0220 613-00206 2 Inch Electrical Conduit (Bored) 17,953.000 7,504.000
LF 500.000 7,500.00
15.00000 8,004.000 120,060.00
0225 613-01200 2 Inch Electrical Conduit (Plastic) 7,467.000 1,622.000
LF 397.000 7,146.00
18.00000 2,019.000 36,342.00
0225 MATERIAL ALLOWANCE 5,658.000
LF -397.000 -448.61
1.13000 5,261.000 5,944.93
0230 613-03492 Electrical Conduit (Plastic)(Multiduct)(Bored) 51,640.000 26,979.000
LF 6,175.000 111,150.00
18.00000 33,154.000 596,772.00
0230 MATERIAL ALLOWANCE 24,681.000
LF -6,175.000 -9,386.00
1.52000 18,506.000 28,129.12
0235 613-07000 Pull Box (Special) 2.000 1.000
EACH 0.000 0.00
1,650.00000 1.000 1,650.00
0240 613-07011 Pull Box (11"x18"x12") 113.000 23.000
EACH 2.000 1,780.00
890.00000 25.000 22,250.00
0245 613-07023 Pull Box (24"x36"x24") 33.000 12.000
EACH 0.000 0.00
1,500.00000 12.000 18,000.00
0245 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 8.000
EACH 0.000 0.00
347.00000 8.000 2,776.00
0250 613-07040 Pull Box (30"x48"x24") 1.000 0.000
EACH 0.000 0.00

2,900.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 2.000
EACH 0.000 0.00
518.00000 2.000 1,036.00
0255 613-07195 Proof Conduit 23,235.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0260 613-10000 Wiring 1.000 0.100
LS 0.000 0.00
350,000.00000 0.100 35,000.00
0260 MATERIAL ALLOWANCE Wiring 0.900
LS 0.000 0.00
81,680.16000 0.900 73,512.14
0265 613-32350 Light Standard Steel (35 Foot) 19.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0270 613-40010 Light Standard Foundation 19.000 0.000
EACH 0.000 0.00
1,455.00000 0.000 0.00
0275 613-80130 Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 7.000
EACH 0.000 0.00
2,120.93000 7.000 14,846.51
0280 614-00011 Sign Panel (Class I) 267.000 0.000
SF 0.000 0.00
19.40000 0.000 0.00
0280 MATERIAL ALLOWANCE Sign Panel (Class 1) 0.000
SF 267.000 2,336.25
8.75000 267.000 2,336.25
0285 614-00012 Sign Panel (Class Il) 292.000 0.000
SF 0.000 0.00

24.25000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 0.000
SF 292.000 3,445.60
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 0.000
Round
) EACH 16.000 3,440.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 0.000
EACH 0.000 0.00
9,700.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 12.000
EACH 0.000 0.00
5,480.64000 12.000 65,767.68
0305 614-70028 CWDM SFP Optic Module 140.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 140.000
EACH 0.000 0.00
528.50000 140.000 73,990.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 224.000
EACH 0.000 0.00

227.91000 224.000 51,051.84



CONTID:
PCN:
PROJECT:

CAT NO0200

0320 614-70225

0320

0325 614-70336

0325

0330 614-72830

0330

0335 614-72831

0335

0340 614-72832

0340

0345 614-80000

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Traffic Signal Face (12-12)

MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12

Traffic Signal Face (12-12-12)

MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12

Communications Cabinet

MATERIAL ALLOWANCE Est. 06 Com Cabinet

Communications Cabinet (Type 1)

MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1

Communications Cabinet (Type 2)

MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type |

Flashing Beacon

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
10.000
EACH
650.00000
EACH
260.00000
28.000
EACH
900.00000
-12
EACH
380.00000
3.000
EACH

12,450.00000

EACH
7,450.00000

8.000
EACH
11,000.00000

)
EACH

6,200.00000

7.000
EACH
12,250.00000

)
EACH
7,250.00000

7.000
EACH
2,000.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
10.000
10.000

0.000
0.000
0.000

0.000
28.000
28.000

0.000
0.000
0.000

0.000
3.000
3.000

0.000
0.000
0.000

0.000
8.000
8.000

0.000
0.000
0.000

0.000
7.000
7.000

0.000
0.000
0.000

Page 9
ESTIMATE RUN 08/09/2019

15:18:02
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
2,600.00
2,600.00
0.00
0.00
10,640.00
10,640.00
0.00
0.00
22,350.00
22,350.00
0.00
0.00
49,600.00
49,600.00
0.00
0.00
50,750.00
50,750.00
0.00
0.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 0.000
EACH 7.000 7,000.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,200.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
11,450.00000 1.000 11,450.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
13,100.00000 2.000 26,200.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
14,450.00000 2.000 28,900.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00

14,500.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0006
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o 0.000
EACH 2.000 4,100.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) /Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0390 614-86097 Wireless Detection Access Point 18.000 0.000
EACH 0.000 0.00
10,800.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 18.000
EACH 0.000 0.00
4,274.56000 18.000 76,942.08
0395 614-86098 Wireless Detection Repeater 39.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 39.000
EACH 0.000 0.00
1,468.92000 39.000 57,287.88
0400 614-86099 Wireless Detection Sensor 181.000 13.000
EACH 0.000 0.00
1,072.00000 13.000 13,936.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 168.000
EACH 0.000 0.00
521.33000 168.000 87,583.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0410 614-86106 Telemetry (Field)(Install Only) //Field Process or 33.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0415 614-86248

0415

0420

614-87006

0425

614-87010

0430

614-87011

0435

614-87015

0440

614-87024

0445

614-87144

0450

614-87320

0450

0455 614-87350

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Traffic Signal Controller (Type 2070LC)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

18.000
EACH
7,900.00000

MATERIAL ALLOWANCE Traffic Signal Controller ( July

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

Fiber Optic Termination Panel (144 Fiber)

Closed Circuit Television

MATERIAL ALLOWANCE Closed Circuit Television Ca

Test Fiber Optic Cable

EACH
3,650.00000

29.000
EACH
820.00000

52,865.000
LF
2.00000

1,820.000
LF
4.85000

68.000
EACH
290.00000

26.000
EACH
1,200.00000

5.000
EACH
7,275.00000

18.000
EACH
5,500.00000

mera
EACH
3,000.00000

1.000
LS
50,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
18.000
18.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

Page 12

ESTIMATE RUN 08/09/2019

AMOUNT
THIS
PERIOD

65,700.00

0.00

15:18:02

CUMULATIVE
AMOUNT

0.00

65,700.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

54,000.00

0.00
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PCN: 21364S-BID ESTIMATE RUN 08/09/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 0.000
(50 Feet
EACH 0.000 0.00
25,000.00000 0.000 0.00
0465 614-87502  Fiber Optic Cable (S Mode)(168 S) 78,170.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 78,170.000
LF 0.000 0.00
0.79000 78,170.000 61,754.30
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 4,760.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 4,760.000
LF 0.000 0.00
1.10000 4,760.000 5,236.00
0475 614-87691 Ethernet Switch Type | //(3931) 29.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 28.000
EACH 0.000 0.00
2,125.00000 28.000 59,500.00
0480 614-87692 Ethernet Switch Type 11 //(3930) 35.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0480 MATERIAL ALLOWANCE 34.000
EACH 0.000 0.00
2,125.00000 34.000 72,250.00
0485 625-00000 *Construction Surveying 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0490 626-00000 *Mobilization 1.000 0.500
LS 0.000 0.00

470,000.00000 0.500 235,000.00
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PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0495 626-01103 *Public Information Services (Tier III) 1.000 0.500
LS 0.050 2,000.00
40,000.00000 0.550 22,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(Word-Symbol)
SF 0.000 0.00
24.00000 0.000 0.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line
) SF 0.000 0.00
17.00000 0.000 0.00
0530 630-00000 *Flagging 200.000 0.000
HOUR 4.000 120.00
30.00000 4.000 120.00
0535 630-00007 *Traffic Control Inspection 50.000 0.000
DAY 9.000 1,485.00
165.00000 9.000 1,485.00
0540 630-00012 *Traffic Control Management 301.000 78.000
DAY 15.000 11,250.00
750.00000 93.000 69,750.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 0.000
HOUR 0.000 0.00

145.00000 0.000 0.00
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0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.000
EACH 0.500 80.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 9.000
EACH 0.000 0.00
390.00000 9.000 3,510.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 3.000
EACH 0.500 250.00
500.00000 3.500 1,750.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 1.000
Type
ype) EACH 0.000 0.00
3,900.00000 1.000 3,900.00
0575 630-80360 *Drum Channelizing Device 350.000 33.500
EACH 0.000 0.00
75.75000 33.500 2,537.63
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin a) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0585 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0590 630-80380 *Traffic Cone 400.000 59.000
EACH 0.000 0.00
14.55000 59.000 858.45
0595 630-80511 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0600 630-85041 Mobile Attenuator 600.000 136.000
DAY 20.000 4,545.60

227.28000 156.000 35,455.68
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0605 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A Partnering 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70023 F/A On-The-Job Trainee 6,720.000 2,223.600
FA 0.000 0.00
1.00000 2,223.600 2,223.60
0620 700-70082 F/A Furnish & Install Electrical Service 65,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70130 F/A Repair Field Office 5,000.000 1,445.400
FA 1,398.680 1,398.68
1.00000 2,844.080 2,844.08
0630 700-70230 F/A Communication Lines Misc ITS F/A 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,511,568.80 $ 369,121.72 $ 2,580,656.61
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.330
EACH 0.000 0.00

75,000.00000 0.330 24,750.00
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CONTID: C21364S
PCN: 21364S-BID ESTIMATE RUN 08/09/2019
PROJECT: NHPP 0252-455 ESTIMATE NO: 0006 15:18:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0660 620-00012 Field Laboratory (Class 2) 1.000 0.330
EACH 0.000 0.00
75,000.00000 0.330 24,750.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 0.00 $ 49,500.00

PROJECT TOTAL CURRENT AMT $ 7,661,568.80 $ 369,121.72 $ 2,630,156.61



